
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:27 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 121 Date: 17-Oct-2012 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 135

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

sunny, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

FWS/ABF/CT MEP contractor coordination meeting 1000-1100. Process extra work bill and Q sheets for
September 20-October 20, 2012 progress pay. Misc. MEP paperwork. Track Progress of FWS. Inspect
proposed booter pump piping at tower Elevation 53. Inspect utility outlet/PS 7 interference at PP 20.5
along the south barrier of the WB bridge.

Bid Item: 121 0-000-000.12104-0120F4 CCSF RECLAIM WATER (6 NPS)

F.W. SPENCER AND SON, INC

Quantity
Qty UOMLot NumberLoad Ticket DisputeRemarksLab Release

Contractor: F.W. SPENCER AND SON, INC

31.75 M

Bid Item: 122 0-000-000.12204-0120F4 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC

Quantity
Qty UOMLot NumberLoad Ticket DisputeRemarksLab Release

Contractor: F.W. SPENCER AND SON, INC

11.42 M

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Quantity
Qty UOMLot NumberLoad Ticket DisputeRemarksLab Release

Contractor: F.W. SPENCER AND SON, INC

15.67 M

Bid Item: 124 0-000-000.12404-0120F4 DOMESTIC WATER (2NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 121 Date: 17-Oct-2012 Wednesday

JNM DAMIAN LLANOSWelder 2.00 0.00 0.00 2.00

JNM NARCISO BIAGIPlumber/Pipefitter 2.00 0.00 0.00 2.00

JNM DAVID LAWPlumber/Pipefitter 2.00 0.00 0.00 2.00

Diary: Dispute

Tower Piping

The FWS crew spent two hours marking the pipe run from the vertical to the Booster pump to determine if
inteference were evident.

Dave Law met with me at 1300 to discuss issue involved. He suggested that the pipe run be dropped 3" to
make it easier to weld the elbow where the Booster pump diversion branches off from the vertical pipe
run.

He also indicated with the flange of the elbow at the corner of the tower, the pipe would be off-set
approximately 3/4" along the tower skin rather than flush. He proposed adding a 3/4" unistruct at all
connection locations.

At the location of the PS-26s where the 2" and 4" pipe attaches to the tower access platform, he suggested
staggering the valves, rather thant having them in line per the shop drawings.

All these issues will be covered in upcoming RFIs.

124 0-000-000.124

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 6.00 0.00 0.00 6.00

JNM NARCISO BIAGIPlumber/Pipefitter 6.00 0.00 0.00 6.00

JNM DAVID LAWPlumber/Pipefitter 6.00 0.00 0.00 6.00

Quantity
Qty UOMLot NumberLoad Ticket DisputeRemarksLab Release

Contractor: F.W. SPENCER AND SON, INC

11.05 M

Diary: Dispute

MEP Field Work

The FWS crew installed the 2 1/2" and 4" piping on the north barrier of the WB bridge.

At 1330, I inspected the PS-7 at PP 20.5 along the south barrier of the WB bridge. The utility outlets for
the 2 1/2" and 4" lines were in such a location that the pipe could not be attached to the PS-7. Dave Law
proposed to cut a section of pipe and utility outlets and move them east or wast and reweld the section to
avoid the interference.

I asked Dave L. to measure the distance between the utiltity outlets to determine if they were installed per
plan.

125 0-000-000.125

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Quantity
Qty UOMLot NumberLoad Ticket DisputeRemarksLab Release

Contractor: F.W. SPENCER AND SON, INC
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Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 121 Date: 17-Oct-2012 Wednesday

9.54 M

Attachment

Picture of PS-7 at WB PP 20.5
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